

EPS-SG Test Data Availability



Cross-Reference Test Data to PDAP

- EUMETSAT will deliver to PDAP contractor test data to cross-verify the implementation of the L1/L2 Operational Processors, together with Product Format Specifications
 - Test Data V1 and Product Format Specifications inline with Instrument CDRs
 - Test Data V2 and Product Format Specifications inline with Instrument EMs
 - Test Data V3 and Product Format Specifications inline with Instrument PFMs
 - *The second and third delivery might be merged in one single delivery after PFMs*
- **These test data packages can be made available to the End users as soon as they are delivered to PDAP contractor**

**PDAP - Payload Data Acquisition and Processing*

**CDR – Critical Design Review*

**EM – Engineering Model*

**PFM – Prototype Flight Model*

Cross Reference Test Data v1 - Schedule

- SAT-A Test Data V1 and Product Format Specifications V3 inline with Instrument CDRs will be available as follows:
 - MWS L1 and L2: Q1 2020
 - 3MI L1B: Q1 2020
 - RO: Q1 2020
 - IASI-NG L1D/L2: Q1 2020
 - METimage L1b: Q1 2020
 - METimage L2/CM: Q2 2020
 - 3MI L1c/L2 and MAP: Q2 2020

 - IASI-NG L1c: Q1 2022
 - S5: no test data available for V1 - schedule still to be confirmed with ESA

SAT-B Test Data V1 and Product Format Specifications V3 inline with Instrument CDRs will be available in Q4 2020

Cross-Reference Test Data V2/V3 - Schedule

- EUMETSAT will deliver to PDAP contractor test data V2/V3 as follows:
 - SAT-A:
 - Test Data V2: Q3 2020
 - Test Data V3: Q3 2021
 - SAT-B:
 - Test Data V2: Q3 2021
 - Test Data V3: Q3 2022